



Operativni program
**KONKURENTNOST
I KOHEZIJA**



**SUSTAV ODVODNJE OTPADNIH VODA
AGLOMERACIJA NOVI VINODOLSKI,
CRIKVENICA I SELCE**



Dubrova 22, 51250 Novi Vinodolski
Email: filip.baricevic@viozcv.hr
Mob: 091/245-0005

Otvorena gradilišta u sklopu projekta „Izgradnja, rekonstrukcija i sanacija sustava odvodnje i vodoopskrbe aglomeracija Novi Vinodolski, Crikvenica, Selce“ -
na dan **08. ožujaka 2022. godine**

 CRIKVENICA					
DRAMALJ	BRAĆE KOŠULJANDIĆ	- 104, 106, 108, 110, 112, 114, 116, 118, 120, 122, 79, 81, 83, 85, 87, 89	- odrađeno asfaltiranje	-	- veljača 2022.
	BRAĆE KOŠULJANDIĆ	- 76, 74, 72, 70, 68, 66, 62, 60, 58, 56, 54A, 54, 52, 50, 48A, 48, 49, 47, 45, 43, 41A, 41, 39, 37A, 37	- zemljani radovi	-	- ožujak 2022.
	DRAMALJ - [OSIPOV PUT]	- 122A, 114A, 114, 113, 112, 111, 111A, 121, 123, 120, 119A, 125, 124, 122, 119, 118, 117, 116, 115	- zemljani radovi	-	- svibanj 2022.*
	DRAMALJ - [SKLANČANI]	- 95A, 93B, 93A	- zemljani radovi	- cesta zatvorena za promet	- svibanj 2022.*
	DRAMALJSKO SELCE	- 15E, 15, 16, 17, 19A, 19B,	- zemljani radovi	- cesta zatvorena za promet	- svibanj 2022.*
	JOSIPA KOŠULJANDIĆA TOMINA	- 42, 40, 38, 36, 34, 32, 31, 30, 29, 28, 29, 26, 25, 24, 23, 22, 21, 20, 19, 18, 17, 41, 39, 37, 35, 33A, 33	- zemljani radovi	- cesta djelomično zatvorena za promet	- lipanj 2022.*
	KAČJAK	- 75, 74, 73, 72, 71, 70, 67A, 58, 57, 56, 55, 53, 52, 50A, 49, 48, 46A, 46B, 46, 46C, 46D, 30, 29, 28, 29A, 29B, 29C, 32, 40, 41, 41A	- priprema za asfaltiranje	-	- ožujak 2022.
	KAČJAK	- 3A, 5, 5A, 7, 7A, 9, 10, 27, 14	- zemljani radovi	-	- svibanj 2022.*
	KAČJAK	- 51A, 51B, 49, 48, 47A, 42, 47, 47B, 45B, 45C, 45, 45A, 43, 44	- priprema za asfaltiranje	-	- ožujak 2022.
	KAČJAK	- 66B, 66A, 66, 65, 64, 67, 63	- priprema za asfaltiranje	-	- ožujak 2022.
	KAČJAK - [PIZZERIA KAČJAK INN - PUZALJKA]	-	- zemljani radovi	-	- lipanj 2022.*
	MANESTRI	- 17C, 17B, 17A, 17, 18, 18C, 24, 25, 26, 27, 28, 29, 29B, 30, 31, 32, 33, 34, 44, 45, 46, 47A, 47, 49, 50, 51, 51A, 52, 53, 54, 55, 56	- zemljani radovi	-	- svibanj 2022.*
	MILOVANA MUŽEVIĆA III. PRILAZ	- 143, 145, 147, 149 i 6, 7, 5, 1, 1A	- priprema za asfaltiranje	-	- ožujak 2022.
	VUKOVARSKA	- 168, 166, 164, 162, 160, 156, 154, 139, 137, 135, 133, 131, 129, 127, 121, 119, 117, 115, 113, 111A, 111, 109, 134, 99, 97, 95, 130, 128, 126, 124, 120A, 120, 118, 116, 114, 15C, 15D, 15A, 15B, 16A, 16B, 16C, 17A, 17B, 17C, 17D, 17E, 17G, 112, 77	- zemljani radovi	-	- travanj 2022.
SELCE	STUDENČIĆI	- 2, 4, 3A	- zemljani radovi	- promet se odvija suženom kolničkom trakom	- svibanj 2022.*
	UVALA SLANA	-	- zemljani radovi	-	- ožujak 2022.

TABLICA ĆE SE AŽURIRATI NA TJEDNIM KOORDINACIJSKIM SASTANCIMA S IZVOĐAČEM RADOVA.
ZA SVA DODATNA PITANJA STOJIMO VAM NA RASPOLAGANJU.